COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2018

ESTI MATE SUMVARY 19: 58: 30
CONTI D C21743R ESTI MATE NO: 0001 PROG SPEC YR: 2005
PCN: 21743R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TIME ALLON 6/29/2018 FI XED COMPLETI ON DAI
US550 STRIPING & RUMBLE STRIPS PERCENT TIME: 112.50 ORI G TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP5502- 096
US550 STRI PI NG & RUMBLE STRI PS
NAMVE OF ROAD:
PROJECT COUNTI ES: OURAY
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 07/ 03/ 2018 DATE TI ME STARTED 05/29/2018
556 Struthers Avenue DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 29/ 2018
DATE AWARDED 04/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 827,032.56 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 660, 992. 61 NON- PARTI CI PATI NG 145, 110. 03 145, 110. 03
PERCENT COMPLETE: 17.55% TOTAL EARNI NGS 145, 110. 03 145, 110. 03
FUNDS AVAI LABLE: $ 681, 922. 53 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 145, 110. 03 145, 110. 03
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,497. 40 -3,497. 40
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 141, 612. 63 141, 612. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 141, 612. 63 141, 612. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 141, 612. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00810

203- 01622

208- 00009

208- 00020

208- 00103

208- 00105

208- 00107

208- 00207

409- 01015

411-10216

C21743R

NHPP5502- 096

21743R-BID

ROADWAY

| TEM
DESCRI PTI ON
*Renoval of Pavenent Marking
Renoval of Ground Sign

Sweeping (Wth Pickup Broom

*Erosi on Log Type 2 (18 Inch)

*Silt Fence

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval and Di sposal of Sedinent (Equipnent)

of Trash

Renoval

*Er osi on Control

Managenent

Cover Coat Material

(Type I)

Enul sified Asphalt (CRS-2P)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
78, 000. 000
SF
0. 60000
1. 000
EACH
415. 00000
60. 000
HOUR
380. 00000
200. 000
LF
13. 75000
0. 000
LF
2.50000
10. 000
HOUR
58. 00000
10. 000
HOUR
145. 00000
20. 000
HOUR
83. 00000
8. 000
DAY
390. 00000
129, 012. 000
sy
1. 03000
64, 506. 000
GAL

1. 90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
28, 039. 000
28, 039. 000

0. 000
0. 000
0. 000

0. 000
60. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUNO7/17/ 2018

16, 823

22, 800

390.

40

.00

00

.00

.00

.00

.00

.00

.00

.00

19: 58: 30

AMOUNT

16, 823

22,800

390.

40

.00

00

.00

.00

.00

.00

.00

00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

411-10255

614- 00012

614-01585

614- 01588

614- 80391

626- 00000

626-01103

627-00013

627-00013

627- 30405

630- 00000

C21743R

NHPP5502- 096

21743R-BI D

| TEM
DESCRI PTI ON

ROADWAY

Enul sified Asphalt (Sl ow Setting)

*Si gn Panel

(Class I1)

*St eel

Sign Support (2-1/2 Inch Round Sch 80) (Post)

*Steel Sign Support (2-1/2 Inch Round Sch

80) (Sl i pbase)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Services (Tier II1)

*Pavenment Marking Paint (H gh Build)

*Pavenent Marking Paint (Hi gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 047. 000
GAL
1. 45000
214. 000
SF
23. 00000
240. 000
LF
23. 00000
20. 000
EACH
240. 00000
73, 425. 000
LF
0. 40000
1. 000
LS
90, 000. 00000
1. 000
LS
3, 160. 00000
2, 714. 000
GAL
29. 50000
985. 000
GAL
35. 80000
1, 646. 000
SF
11. 20000
1, 000. 000
HOUR

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
73,425.000
73,425.000

0. 000
0. 317
0.317

0. 000
0.330
0.330

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
417. 250
417. 250
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780.

29, 370

28,530

1,042

19, 529

9, 596

10

.00

.00

.00

00

00

80

00

.00

.00

75

19:58: 30

AMOUNT

780.

29, 370

28, 530

1, 042

19,529

9, 596

10

.00

.00

.00

00

00

80

00

.00

.00

75



CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21743R-BI D
PRQIECT NHPP5502- 096 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 200. 000
HOUR
42.00000
0120 630- 00007 *Traffic Control Inspection 4. 000
DAY
105. 00000
0125 630-00012 *Traffic Control Managenent 30. 000
DAY
765. 00000
0130 630-80341 *Construction Traffic Sign (Panel Size A) 43. 000
EACH
21. 00000
0135 630-80342 *Construction Traffic Sign (Panel Size B) 19. 000
EACH
21. 00000
0140 630-80355 *Portabl e Message Sign Panel 2.000
EACH
950. 00000
0145 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
685. 00000
0150 630- 80360 *Drum Channel i zi ng Device 63. 000
EACH
2.15000
0155 630-80380 *Traffic Cone 200. 000
EACH
1. 05000
0160 630-80511 *Mobi | e Pavenent Marking Zone 1. 000
LS
2,525. 00000
0165 700- 70010 F/ A M nor Contract Revisions 140, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
77.750
77.750

0. 000
0. 000
0. 000

0. 000
13. 000
13. 000

0. 000
19. 000
19. 000

0. 000
9. 500
9. 500

0. 000
1. 000
1.000

0. 000
1. 000
1. 000

0. 000
31.500
31. 500

0. 000
100. 000
100. 000

0. 000
0. 250
0. 250

0. 000
0. 000
0. 000
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3, 265

9, 945

399.

199.

950.

685.

67

105

631.

50

.00

00

00

.00

19:58: 30

AMOUNT

3, 265

9, 945

399.

199.

950.

685.

67

105

631.

50

.00

00

00

50

00

00

72

00

25

.00



CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21743R-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP5502- 096 ESTI MATE NO 0001 19: 58: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70011  F/ A Partnering 150. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70016 F/ A Fuel Cost Adjustment 4, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  827,032.56 $ 145,110.03$  145,110.03

PRQJECT TOTAL CURRENT AMI $  827,032.56 $ 145,110.03$%  145,110.03



